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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- ALP-4-/0 IN ALPI NE, AMADOR, & CALAVERAS STEVE MANNI NG CONSTRUCTI ON, $8, 362, 200 04/ 26/ 18 0%
10-1F6414 COUNTI ES AT VARI QUS LOCATI ONS I NC. $0 05/16/18 0%
REMOVE TREES PO BOX 491660 $0
REDDI NG CA 96049
(530) 222- 0810
10- AVA- 88- 15. 0/ 32. 3 I N AMADOR COUNTY AT AND NEAR Pl NE CHESTER BROSS CONSTRUCTI ON PAVAN K GARG $4,993,888 06/23/15  100%
10- 0V9004 GROVE FROM 0.1 M LE EAST OF COURT COVPANY $5, 081,049 07/08/15 o
NHP- P088- ( 067) E : 1110 WKETTLEVAN LANE $0 06/12/18  100%
0 STREET TO 0.2 M LE EAST OF WAGON PO BOX 430 LODI CA 95240 06/ 12/ 18
o WHEEL DRI VE (209) 333- 6972 OVER RUN
RUBBERI ZED HOT M X ASPHALT HANNIBAL, MO 63401
HML (573) 221- 5958
10- AVA- 88-54. 0/ 0 I N AMADOR COUNTY AT THE PEDDLER HI LL BRM COLI N DORAN $424,923 05/05/17 64%
10- 14904 MAI NTENANCE STATI ON 50 MARQUERI TE DR. 560 MOUNTAI N RANCH $412, 2;3 8?5 gg; 1; 97%
SALT STORAGE SHED ROAD
HOLLI STER CA 95023 06/ 28/ 18
(406) 261- 5359 SAN ANDREAS, CA. 95249
v (209) 754- 1017
10- AVA- 88- 54. 7/ 60. 8 I N AMADOR COUNTY NEAR SI LVER LAKE ON CHESTER BROSS CONSTRUCTION  OSHI TA, STAN $5, 904, 000 06/25/15  100%
hﬂ;’?\gggf‘(%s) c STATE ROUTE 88 FROM 0.3 M LE EAST OF COVPANY 1110 VEST KETTLEMAN $4, 237, 9;3 ({Z %Z i? 70%
0 PEDDLER HI LL ROAD TO 2.0 MLES WEST P.Q BOX 430 LANE #35
o OF TRAGEDY SPRI NGS
HANNI BAL  MD 63401 LCDI, CA 95240 SUSPENDED
DI GOUT AND REPAI R LOCALI ZED AREAS (209) 333- 6928
HA22 (573) 221- 5958
10- AVA- 88- 66. 6/ 71. 7 I N AMADOR COUNTY NEAR CARSON SPUR ON CHESTER BROSS CONSTRUCTION  OSHI TA, STAN $4,369, 954 04/28/15  100%
1{1313 0\38234 063) E STATE ROUTE 88 FROM S| LVER LAKE COVPANY 1110 VEST KETTLEMAN $2, 638, 323 225 gfi; 1? 60%
(; - (063) CAVPGROUND TO ALPI NE COUNTY LI NE P.O. BOX 430 LANE, #35
o PAVEMENT REPAI R
HANNI BAL D 63401 ng‘g' 322 222;‘0 OVER RUN
HA22 (573) 221- 5958 (209) 333-
10- CAL- 4- 43. 8/ 44. 3 I N CALAVERAS COUNTY ON STATE ROUTE 4 K. W EMERSON, | NC. | QBAL AULAKH $7,137,981 10/ 24/ 16 59%
i&%éggg-usz) c FROM WHI TE PI NES AND BI G TREES STATE 413 W SAI NT CHARLES 850 S. GUI LD AVE. $4, ggg' Zgg ﬁ; gg; ig 68%
PARK ENTRANCE STE. 107 '

--0

CONSTRUCT WALL FOR SEDI MENT CONTROL

SAN ANDREAS CA 95244
(209) 754- 3839

LODI, CA 95240
(209) 479- 3608
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HVL

SOUTH JUNCTI ON ROUTE 140/ SULLI VAN
ROAD
SLURRY SEAL, HMA, AND RHVA OVERLAY

FRESNO CA 93706
(559) 441- 5700

MADERA. 93637, CA
(559) 905- 5501

07/ 05/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- CAL- 4- 49. 6/ 58 I N CALAVERAS COUNTY AT AND NEAR CHESTER BROSS CONSTRUCTION  PAWAN K GARG $2,234,159 03/11/16  100%
10- 1E4404 COTTAGE SPRINGS FROM MEKO DRI VE TO 1 COMPANY 1110 W KETTLEMAN LANE $1, 414,527  03/29/ 16 63%
M LE EAST OF CONNECTI ON OLD H GHMAY 39 CALI FORNIA ST PMVBL18 435 $1,001, 604 07/31/18
HVA RESURFACI NG
VALLEY SPRINGS CA 95252 ng'g 223925‘712 OVER RN
HML (573) 221- 5958 (209) 333-
10- CAL- 49- 20. 5/ 25 I N CALAVERAS COUNTY NEAR SAN ANDREAS GEORGE REED, | NC. $2,492, 257 04/ 23/ 18 0%
10- 1H4404 FROM ROUTE 12 TO 0.7 MLE NORTH OF  P. O BOX 4760 $0 05/18/18 0%
ACNH PO49- (174) B NORTH LOVBARDI DRI VE AND FROM 0. 6 $0
-0 M LE SOUTH OF ROUTE 26 MODESTO  CA 95352
RHVA. OVERLAY (209) 523- 0730
HML
10- CAL- 49-/30. 3 IN AVADOR, CALAVERAS, TUOLUWNE, PHI LLI PS AND JORDAN, | NC. TONY CI PPONERI $2,067, 647 02/08/ 18 33%
10- 1F6404 MARI POSA, MERCED, SAN JOAQUI N, 10201 PARKSI DE DRI VE 952 GOODW N DRI VE $764,320 04/03/18 38%
STANI SLAUS COUNTI ES ON ROUTES 4, 5, RIPON, CA 95366 $374,574 10/11/18
KNOXVI LLE TN 37922
12, 26, 49, 88, 108, 120, 140. (209) 599- 1940
REMOVE DEAD OR DYI NG DROUGHT (919) 388- 4222
HA23
10- MER-5- 8. 8/ 24. 9 IN MERCED COUNTY AT VARI OUS LOCATI ONS MYERS AND SONS CONSTRUCTI ON,  MUHAMMD RAHMAN $3, 364,231 03/13/18 26%
10- 1G3304 REPLACE JOI NT SEALS, POLYESTER LP 3469 YEAGER DRI VE. $12,050 04/03/18 0%
4600 NORTHGATE BLVD STE 100 MADERA CA 93637 $4,000 10/26/18
SACRAMENTO CA 95834 (559) 905- 5501
HB1 (916) 283- 9950
10- MER-5-25. 9/ 32. 1 IN MERCED AND STANI SLAUS COUNTI ES AT MYERS AND SONS CONSTRUCTI ON,  MUHAMVAD RAHVAN $3,300,392 03/23/18 0%
10-1G5004 VARI QUS LOCATI ONS LP 3469 YEAGER DRI VE 28 04/17/18 0%
POLYESTER CONCRETE OVERLAY, REPLACE 4600 NORTHGATE BLVD SUI TE 100 MADERA, CA. 93637
SACRAMENTO CA 95834 (559) 905- 5501
HVB (916) 283- 9950
10- MER- 33-13. 2/ 26. 5 IN MERCED COUNTY AT AND NEAR SANTA  GRANI TE CONSTRUCTI ON COMPANY . MUHAMVAD RAHVAN $3,035,142 11/07/17 0%
10- 1G7704 NELLA FROM ROUTE 152/ 33 SEPARATI ON TO2716 S. GRANI TE COURT 3469 YEAGER DRI VE :g (1)35 gg; i; 0%
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District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 59- 12. 8/ 13. 5 I N MERCED COUNTY ABOUT 2 M LES SOUTH AGEE CONSTRUCTI ON CORPORATI ON $922,402 05/01/17 0%
10- 0U5204 OF MERCED ON STATE ROUTE 59 FROM 0. 33 1039 HCBLI TT AVE $0  05/18/17 0%
HSST- P059- (074) E M LE SOUTH TO 0.37 M LE NORTH OF $0
-0 M SSI ON AVE/ DI CKENSEON CLOVI'S  CA 93612
- I NSTALL LEFT TURN CHANNELI ZATI ON (559) 299- 3290
10- MER- 59- 16. 2/ 23 IN MERCED COUNTY | N AND NEAR MERCED  TEI CHERT CONSTRUCTI ON RAAI D ABOUZEDAN $1, 856,508 03/ 19/ 18 18%
10- 1H4304 FROM SOUTH FORK BLACK RASCAL CANAL TO400 SUNRI SE AVE, SU TE 300 2374 | NDUSTRI AL ROVE 2383’ ggi 8;‘; f{g; ig 11%
0.1 MLE SOQUTH OF QAKDALE ROAD TURLOCK, CA 95380 !
0.1 RAC (G OVERLAY ROSEVI LLE CA 95661 (559) 287- 2255
(916) 757- 6400
HML
10- MER- 99- 13. 1/ 36. 7 I N MERCED COUNTY AT VAR OUS LOCATI ONS STOUDENM RE CORPORATI ON DECL, SUKHI $503,889 03/11/16 55%
10- 1E2704 IN AND NEAR MERCED FROM CHI LDS AVENUE 1680 EL CAM NO REAL SUITE 4 2374 | NDUSTRI AL ROVE $6, Zgg (1)‘115 %g; 12 1%
OVERCROSSI NG TO GRI FFI TH ROAD TURLOCK, CA 95380
ATASCADERO CA 93422
OVERCROSSI NG 805) 461- 1454 (209) 656- 6862
TREAT BRI DGE DECKS (805) )
HVB
10- MER- 99- 13. 1/ 36. 7 IN MERCED COUNTY AT VARI OUS LOCATI ONS PETERSON CHASE GENERAL SI AMAK S| RANG $582,950 05/18/17 41%
10- 1E27A4 I N AND NEAR MERCED FROM CHI LDS AVENUE ENGI NEERI NG CONSTRUCTI ON I NC 2374 | NDUSTRI AL ROVE 2%31 388 82; 12; i; 82%
OVERCROSSI NG TO GRI FFI TH ROAD 16351 OONSTRUCTI ON Cl RCLE VEES TURLOCK, CA 95380 '
OVERCRGSSI NG (209) 610- 3932
TREAT BRI DGE DECK, REPLACE APPROACH | RVINE CA 92606
HVB SLABS (949) 252- 0441
10- MER- 99- 13. 3/ 21. 4 AT VAR QUS LOCATI ONS PETERSON- CHASE GENERAL KEVI N KEI STER $2,800, 680 11/18/16  100%
i\g{gfﬁﬁ% (089)6 RELOCATE OVERHEAD- SI GH STRUCTURES ENG NEERI NG CONSTRUCTI ON, | NC. 3469 YEAGER DRI VE $2, 753, 128 1%5 gg; 13 100%
0 16351 CONSTRUCTI ON Cl RCLE VEES NVADERA, CA. 93637
IRVINE CA 92606 (831) 445- 5160 OVER RUN
HB1 (949) 252- 0441
10- MER- 99- 15. 1/ 16 IN MERCED COUNTY CITY OF MERCED FROMGRANI TE CONSTRUCTI ON COVPANY BRENT HAROLDSEN $1,515,496 06/24/16  100%
10- 0X6304 0 STREET TO NORTH OF JUNCTI ON ROUTE 2716 S. GRANI TE COURT 3469 YEAGER DRI VE, $1,500,524  07/15/16 (09,
NHP- P099-( )5 $0 01/17/18
E 140759 FRESNO CA 93706 SUl TE 109
] -0 PLACE MVP/ STAI R CASES/ WEED BARRI ER MADERA CA 93637

(559) 441- 5700
HBL (559) 675- 5261
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 99- 15. 8/ 17. 3 I N MERCED COUNTY | N MERCED ON STATE WABO LANDSCAPE & CONSTRUCTI ON, ALFRED BLUM / STAN $619,421 08/20/ 14 0%
10- 0K0214 ROUTE 99 FROM NORTH OF V STREET TO  INC. OSHI TA $642,119  09/08/ 14 0%
BLACK RASCAL CANAL BRI DGE 726 ALFRED NOBEL DRI VE 1110 WEST KETTLEMAN $0 12/31/18
I NSTALL ABOUT 220 TREES AND 800
HERCULES CA 94547 tg’;‘zv 2595240 PLANT EST
HA21 (510) 741- 9226 X SATI'S
(209) 333- 6928
10- MER- 99- 35. 9/ 37. 3 I N MERCED AND STANI SLAUS COUNTI ES A TEI CHERT&SON | NC.  DBA MUHAMMAD RAHVAN $11, 072,825 11/17/17 32%
i&i&ggg_ 617 E NEAR TURLOCK FROM 0.3 M LE NORTH OF  TEl CHERT CONSTRUCTI ON. 3469 YEAGER DRI VE i‘lh féﬁ’ ggg éi; ig; 1; 39%
0 (617) BRADBURY ROAD OVERCROSSI NG TO 0. 2 400SUN RI SE AVE, SUI TE 300 MADERA CA. 93637 %
o M LE NORTH OF STANI SLAUS C (559) 905- 5501
PAVEMENT REHABI LI TATI ON ROSEVILLE, CA. 95661
HA22
10- MER- 99-/ 10. 6 I N MERCED COUNTY NEAR MERCED FROM CENTERLI NE STRIPING CO., |NC. $2, 094,245 03/ 06/ 18 0%
10- 1H8304 MADERA COUNTY LI NE TO OWENS CREEK 9847 DI NO DRI VE $0 03/29/18 0%
BRI DGE AND | N AND NEAR ATWATER AND $0
LI VI NGSTON FROM WEBBER CANA ELK GROVE  CA 95624
REPLACE TRAFFI C STRI PE (916) 686- 8860
10- MER- 165- 35. 6/ 36. 1 I N MERCED COUNTY NEAR TURLOCK ON TEI CHERT CONSTRUCTI ON JOHNNY REYES $1, 616,368 10/27/16  100%
igé%?g; 6511 STATE ROUTE 165 AT FOMLER AVENUE 24207 COUNTY ROAD 100A 2374 | NDUSTRI AL ROVE $1, 597, 423 (1)%5 %85 12 100%
g -(651) I NSTALL LEFT TURN CHANNELI ZATI ON TURLOCK, 95380
--0) DAVIS CA 956169410 (208) 986. 2764
(530) 406- 4200
HB1
10- MPA- 140-22. 1/ 25. 3 NEAR MARI POSA FROM THE NORTH TEI CHERT CONSTRUCTI ON QUAN H. TRINH $2, 444,534 05/ 07/ 18 0%
10- 0G3404 JUNCTI ON OF STATE ROUTES 140 & 49 TO 5771 S TOYOTA AVE 850 S GUI LD AVE, $0 06/07/18 0%
ACNH- P140- (036) E $0
0O ViHl TLOGK D FRESNO CA 93725 SULTE 107
o PAVEMENT REHABI LI TATI ON ( CAP
( M (559) 813- 3100 L?g‘g’ 4?’? Zgggo
HA22 (209) 471-
10-SJ-4-2.1/2.1 IN SAN JOAQUI N COUNTY ON WESTBOUND SRETI C AR EL MENDCZA $150,509 11/08/17 0%
10- 0P8404 4 AT 2.3 MLES VEST OF M DDLE RIVER 2285 MORELLO AVENUE 850 S. GU LD AVENUE 28 (1);5 325 1; 0%

HA42

State of California Department of Transportation

BRI DGE
ROCK SLOPE PROTECTI ON

PLEASANT HI LL CA 94523
(925) 602-4710

LCDI, CA 95240
(209) 639- 4686
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District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-4-14.8/14.8 I'N SAN JOAQUI N COUNTY ON STATE ROUTE NEUDECK CONCRETE RESTORATION DEOL, HARM NDER $385,000 12/26/17  100%
10- 1H8904 4 PM T14.83 AT SEAPORT VI ADUCT INC 611 SAN JUAN AVE $353, 948 01; 12; 18 100%

(#290350) DI RECTOR S ORDER EMERGENCY 3816 DON PEDRO RD STOCKTON, CA 95203 $0 82/ (1)‘13/ ig

F.A (209) 609- 4910 COMPLETED

REPAI R CRACKS ON CONCRETE BRI DGE CERES, CA 95307
20. 80. 315 G RDERS
000
10- SJ-4-20.1/29.5 I'N SAN JOAQUI N COUNTY NEAR STOCKTON GEORGE REED, |INC. SCHEI BER TROY $2, 476,943 11/07/17 98%
10- 1F6304 FROM ADELBERT AVENUE TO 0.4 M LE WEST PO BOX 4760 $2, 225,862 11/28/ 17

. 3663 ARCH ROAD SUI TE 89%

ACNH- P004- (153) E $270,031 06/21/18

OF VAN ALLEN ROAD 500 06/ 29/ 18
-0 COLD PLANE AC & REPLACE W TH RHVA MXDESTO - CA 95352 STOCKTON CA 95215

(209) 523- 0734
(209) 948- 3966

10-SJ-5-1.4/10.5 I'N SAN JOAQUI N COUNTY NEAR BANTA ON  STOUDENM RE CORPORATI ON QUAN H. TRINH $449,329 02/ 22/ 16 75%
10- 1E1804 RTE 5 AT SB 1-5/1-580 SEPARATION & IN1680 EL CAMNO REAL SUITE 4  §11 SAN JUAN AVE $85, 9;3 83; gg; ig 19%

TRACY ON RTE 205 FROM MOUNTAI N HOUSE STOCKTON, CA 95203

PARKWAY OVERCROSSI N ATASCADERO ~ CA 93422 (209) 471- 4008

BRI DGE DECKS/ REPLACE JO NT SEALS (805) 461- 1454

10-SJ-5-1.4/10.5 I'N SAN JOAQUI N COUNTY NEAR BANTA ON  PETERSON CHASE GENERAL QUAN H. TRINH $599, 700 05/18/17  100%
10- 1E18A4 RTE 5 AT SB 1-5/1-580 SEPARATI ON & | NENG NEERI NG CONSTRUCTI ON INC 611 SAN JUAN AVE $615,956  05/30/17 00,
TRACY ON RTE 205 FROM MOUNTAI N HOUSE 16351 CONSTRUCTI ON CIR VST STOCKTON, CA 95203 $0 ggf %f 13
PARKWAY OVERCROSSI N (209) 471- 4008 COVPLETED
BRI DGE DECKS/ REPLACE JO NT SEALS I RVINE CA 92606
(949) 252- 0441
10- SJ-5-25.8/26. 1 I'N SAN JOAQUI N COUNTY | N STOCKTON AT PETERSON- CHASE GENERAL DAVI D ABLEDU $2,014,064 11/ 07/ 17 33%
10- 0G7204 VARI OUS BRI DGE LOCATI ONS ENG NEERI NG CONSTRUCTI ON, 1 NC. 850 GUI LD AVENUE #107 $418,294 12/18/17 21%

ACNH- X077- (025) E
--()

SEI SM C RETROFI T OF VAR OUS BRIDGES 16351 CONSTRUCTI ON CI ROLE VES LD, CA 95240 $151,145  03/26/19

IRVINE CA 92606 (209) 483- 5812

(949) 252- 0441

10- SJ- 5- 26. 5/ 27 IN SAN JOAQUI N COUNTY | N STOCKTON AT ABHE & SVOBODA, | NC. ARIEL I. MENDOZA $290,912 03/02/17  24%
10- 1E8904 STOCKTON CHANNEL VI ADUCT 18100 DAIRY LANE 850 S. QUILD AVENUE $272, 616 03; 155 17 006
REPAI R BRI DGE CROSSFRAMES LoD, CA 95240 $0  09/29/18

JORDAN MN 55352

(952) 447- 6025 (209) 471- 4008 SUSPENDED

HM



State of California Department of Transportation Page 6
Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-5-28.3/0 I'N SAN JOAQUI N COUNTY | N STOCKTON AT MYERS AND SONS CONSTRUCTI ON, $1, 580, 681 03/ 13/ 18 0%
10- 1F9504 SM TH CANAL BRI DGE AND I N LATHROP AT LP $0 04/03/18 0%
ROUTE 5/ 120 SEPERATI ON OVERHEAD 4600 NORTHGATE BLVD STE 100 $0
PLACE POLYESTER CONCRETE ON BRI DGE
SACRAMENTO CA 95834
HVB (916) 283- 9950
10- SJ-5-32.7/49.8 I'N SAN JOAQUI N COUNTY | N AND NEAR FBD VANGUARD CONSTRUCTI ON ARI EL MENDOZA $3, 106,239 03/ 23/ 18 0%
10- 1Gr904 STOCKTON FROM HAMMER LANE 651 ENTERPRI SE COURT 850 S. GU LD AVENUE :g 835%%5%2 0%
UNDERCROSSI NG TO SACRAMENTO COUNTY LODI, CA 95240
LI NE LI VERVORE CA 94550 (208) 635. 4686
PCC SLAB REPLACEMENT (925) 245-1300
10-SJ-5-/17.5 IN SJ COIN & NEAR LATHROP FROM __ SPECI ALI ZED PAVEMENT MARKI NG, DEOL, HARM NDER $4,018,513 03/06/18  100%
10- 1H8804 STA CO LI NE TO LATHROP ROAD UC & IN &I NC. 952 GOODW N DR ii’iii’gig 83582512 510
NEAR STOCKTON FROM 0.4 M___ N OF 11095 SW I NDUSTRI AL WAY STE A Rl PON, CA 95366 PEEe
HOSPI TAL RD TO SACRAMEN (209) 609- 4910
REPLACE TRAFFI C STRI PE TUALATIN,  CR 97062- 9685
(503) 885- 0420
10-SJ-12-.1/4. 4 I'N SAN JOAQUI N COUNTY NEAR TERM NOUS OC JONES & SONS, |NC BERRY GREG / OSHI TA, $39, 205, 060 08/ 13/ 13 89%
iﬁ;gg?204112 c FROM MOKELUMNE Rl VER BRI DGE TO LI TTLE 1520 FOURTH STREET STAN $36¢§§Z'§é§ 22;%?;%2 90%
-(112) POTATO SLOUGH BRI DGE BERKELEY CA 94710 1110 VEST KETTLEMAN '
-0 ROADWAY REHABI LI TATI ON LANE, #35
(510) 526- 3424
LODI, CA 95240
HA22
(209) 333- 6928
10-8J-12-17.1/17. 7 I'N SAN JOAQUI N COUNTY I N THE CI TY OF ANERI CA PACI FI C CONSTRUCTI ON  QUAN H. TRI NH $457, 424 11/ 08/ 17 88%
10- 0Y5504 LODI ON ROUTE 12 BETWEEN SOUTH SCHOOL 7161 Cl TRUS VALLEY AVE 850 S GUI LD AVE, $;gi,;%g é%ji;ji; 99%
STREET AND SOUTH CENTRAL AVENUE EASTVALE A 92880 SUITE 17
UPGRADE CURB RAMPS, S| DEWALKS AND
(559) 577- 9999 LEEL’4§? Ziggo
HB71 (209) 471-
10-SJ-12-18.7/20.9 I'N SAN JOAQUI N COUNTY I N AND NEAR GEORGE REED, | NC. ARI EL MENDOZA $988, 005 02/22/18 0%
10- 1G7804 LODI FROM GUI LD AVENUE TO BRUELLA P.Q BOX 4760 850S. GUI LD AVENUE $g 82528512 0%
ROAD LODI, CA 95240 $ 1071
0.25' HVA (TYPE A) OVERLAY MOXDESTO ~ CA 95352 (209) 639- 4686

HMVL

(209) 523- 0730
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District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-99-5.7/9. 4 INSI COFMO0.1 MS OF S JCT 120/99 CENTERLINE STRIPING CO., INC. RANBI R BHULLAR $1, 427,250 02/16/18 56%
10- 1H8504 SEP TO 0.2 M N OF LATHROP RD OC & FM 9847 DI NO DRI VE 3663 ARCH RD, SUITE $1i$212'§’§§ 83; ig; 12 71%
0.3 MN OF ARCHRD UIC TO 0.1 MN OF ELK £ A 95624 500 '
MARSH ST PED OC & 0.1 916 :68:6 8860 STOCKTON, CA 95215- 8315
REPLACE TRAFFI C STRI PE ( ) ) (209) 639- 4306
10-SJ-99-8.9/9.5 I'N SAN JOAQUI N COUNTY I N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON OSHI TA, STANLEY / $1, 767,000 03/29/18 7%
10- OE6144 MANTECA FROM 1.0 M LE NORTH OF LOUI SE 726 ALFRED NOBEL DR CASEY, COREY $41,714 04/17/18 204
STPL-6210- (012) AVENUE TO 0.3 M LE NORTH OF LATHROP 850 SOUTH GUI LD $41,714  05/31/22
-0 HERCULES CA 94547
ROAD 510) 741- 9226 AVENLE, #107
LE13 REPLACEMENT PLANTI NG AND | RRI GATI On (510) 741 LODI, CA 95240
(209) 608- 0711
10- SJ-99-18.5/22.9 I'N SAN JOAQUI N COUNTY | N STOCKTON ON TEI CHERT CONSTRUCTI ON OBAI DULLAH RASHI D $4, 747,000 03/13/18 36%
10-1G8204 ROUTE 99 FROM 0.1 M LE NORTH OF MARSH400 SUNRI SE AVE, STE. 300 " ABDUL" $696, 348  04/03/ 18 15%
STREET PEDESTRI AN CC TO HAMVER LANE 3663 ARCH ROAD $644,923  08/03/18 ’
o ROSEVI LLE CA 95661 <UL TE. 500 '
(916) 757- 6400 SUSPENDED
oML 0.1 RHVA OVERLAY STOCKTON, CA 95215
(209) 470- 8782
10-SJ-99-/0 ON STATE ROUTE 99 | N MERCED, THE PROFESSI ONAL TREE CARE CO. $4, 500,100 09/ 18/ 17 28%
10- 1F2704 STANI SLAUS AND SAN JOAQUI N CNTY 2828 8TH STREET $2, 115,951 10/ 13/ 17 47%
ACNH- P099- (615) E TREE PRUNI NG AND RENDVAL $361,760 12/ 04/18
--() BERKELEY CA 94710
(510) 549- 3954
10- SJ- 120- 16. 8/ 0 I'N SAN JOAQUI N COUNTY, AT SJ GEORGE REED, | NC. OBAI DULLAH RASHI D $507,984  12/22/17 70%
10- 1C6604 120/ MCHENRY AVENUE, STAA | MPROVMENT P.O. BOX 4760 " ABDUL" $350,013  01/05/18 70%
W DENI NG | NTERSECTI ON 3663 ARCH ROAD $87,060 07/11/18 ’
MODESTO CA 95352 Ul TE. 500 '
(209) 523-0730 STOCKTON, CA 95215
HB4N '
(209) 470- 8782
10-SJ-132-.4/7.1 I'N SAN JOAQUI N COUNTY NEAR VERNALIS BAY CITIES PAVING & GRADING, WALl WAZI Rl $22, 453,109 07/20/ 16 77%
10- 0G8204 ON SR 132 FROM | -580 TO STANISLAUS | NC. $15, 718,431 08/11/16
NHP- P132- ( 050) E 611 SAN JUAN AVENUE $187.835 07/27/18 0%

--0)

HA22

COUNTY LI NE
REPAI R PCC PAVEMENT

1450 CIVIC CT #400 BLDG B

CONCORD  CA 94520
(925) 687- 6666

STOCKTON, CA 95203
(209) 470-8790
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-205-/2.6 I'N SAN JOAQUI N COUNTY I N AND NEAR GOODFELLOW BROS CALI FORNI A, WALI WAZI RI $9, 415,765 05/01/18 0%
i\?:[ ;4(38;8;1_(348) c TRACY, FROM ALAVEDA COUNTY LINE TO LLC. DAVID M TCHELL 952 GOODW N DRI VE 23 gg; gg; 12 0%
0.22 M EAST OF HANSEN RD OC AND FROM50 CONTRACTORS STREET RIPON, CA 95366
-0 0.19 M W OF GRANT LINE (209) 470- 8790

RHMA RESUREACI NG LI VERMORE CA 94551

HML (925) 449- 5764

10- STA-5-/28. 1 IN STA CO IN & NEAR THE O TY OF CHRI SP COMPANY HASSAN JAKHAR $1,381,483 03/06/18  83%

10- 1H8704 WESLEY FROM MER CO LINE TO SJ CO LI NE 43650 OSGOOD ROAD 3469 YEAGER DRI VE $793,398  03/29/18 57%
REPLACE TRAFFI C STRI PE VADERA. CA 93637 $503,455 07/ 03/ 18

FREMONT CA 94539

(510) 656- 2840 (209) 639- 4304

10- STA- 99- 2. 3/ 20. 2 I N STANI SLAUS COUNTY I N AND NEAR VESTERN STRUCTURES TONY Cl PPONER| $944,362 12/27/12 0%
10- 057804 TURLOCK, CERES AND MODESTO AT VARI OUS 6005 TYLER STREET 952 GOODW N DRI VE $0 02/20/13 0%
ACST- P099- (564) E LOCATI ONS FROM LI NWOOD AVENUE RIPON CA 95366 *
PO-99 5-(4B) OVERCROSSI NG TO BECKW TH ROAD RI VERSI DE CA 92503 (209) 599- 1940
-0 CONCRETE SLOPE PAVI NG RAI LI NG (951) 352- 4300
TEAL WeCP
10- STA- 99- 18. 0/ 19. 7 I'N STANI SLAUS COUNTY | N MODESTO ON  GRANI TE CONSTRUCTI ON COMPANY CHRI'S HANSON $5, 302,356 10/ 31/ 16 93%
10- 0X5604 STATE ROUTE 99 AT CARPENTER ROAD/ 4001 BRADSHAW ROAD 952 GOODW N DRI VE $4,897,679 11/28/16 92%
AC(H)S’ NHPP- (996) 0 BRI GGSMORE AVENUE SOUTHBOUND OFFRAMP SACRAVENTO  CA 95827 Rl PON CA 95366 $115,922  07/10/18
o RECONSTRUCT RAMP, | NSTALL TURN LANE B}
(916) 855- 4400 (209) 479- 4053
HB1
10- STA- 99- 20. 9/ 24. 7 I N STANI SLAUS AND SAN JOAQUIN CO IN BAY CI TIES PAVING & GRADING, CHRI'S HANSON $12,564,189 12/20/17 19%
A\ P099- (616) E MECESTO. SALIDA RPCN AND_____ e 952 GOCDW N DR VE S700 562 021019 T
0 - (616) MANTECA FROM 0.5 M LES SOUTH OF 1450 CIVIC CT BLDG B #400 STOCKTON CA 95215 :
T PALENDALE AVE OC TO YOSEM TE (209) 479- 4053
LENGTHEN EXST LN TRANS & CONST Aux ~ CONCCRD - CA 94520
HB4N (925) 687- 6666
10- STA-99-/24.7 I N STANI SLAUS COUNTY | N AND NEAR SPECI ALI ZED PAVEMENT MARKI NG, TONY Cl PPONERI $2,351,580 03/13/18 76%
10- 1H8404 TURLOCK AND MODESTO FROM MERCED I NC. 952 GOODW N DRI VE $2,270,293 04/03/18 95%
COUNTY LI NE TO SAN JOAQUI N COUNTY 11095 SW I NDUSTRI AL WAY STE A Rl PON, CA 95366 $0 07/09/18
LI NE (209) 599- 1940

TUALATIN OR 97062
(503) 885- 0420

REPLACE TRAFFI C STRI PE
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-TOU-49-/6.5 I'N TUOLUMNE COUNTY ON STATE ROUTE 49 GEORGE REED I NC DORAN, COLIN $4, 985,000 03/23/18 71%
10-1J6704 FROM MARI POSA/ TUOLUMNE COUNTY LI NE TO140 EMPI RE AVE 560 MOUNTAI N RANCH RD $1, 630, 682 03; 23; 18 33%
JUNCTI ON OF SR-12/SR-49 DIR S ORDER sTa ca 05354 SAN ANDREAS, CA 95249 $0 06/22/18
EFA 10A2016 VCDE (209) 754- 1017
ROADWAY WASHOUT AND SLOPE REPAI R
20. 20. 201
130
10- TUO- 49-12. 8/ 16. 5 I'N TUOLUMNE COUNTY AT VARI OUS A. TEICHERT & SON, INC DBA  COLIN DORAN $2, 610,357 01/13/17  100%
10- 1F5904 LOCATI ONS TEI CHERT CONSTRUCTI ON 560 MOUNTAI N RANCH $2, 774, 9;3 2;; ig; 1; 100%
RHVA OVERLAY 400 SUNRI SE AVE. STE 300 ROAD
ROSEVI LLE CA 95661 SQSQA%?E?E’”CA' 95249
(916) 757- 6400 (209) 754-
10- TUO- 49-/ 6. 4 I'N TUOLUMNE COUNTY AT AND NEAR GEORGE REED, |NC. $4,314,908 05/ 04/ 18 0%
10-1G8004 MOCASSI N FROM MARI POSA COUNTY LI NE TOP. Q. BOX 4760 $0 05/23/18 0%
ROUTE 120 AND | N AND NEAR SONORA FROM $0
0.1 MLE NORTH OF PESCE MEDESTO -~ CA 95352
RHVA. OVERLAY (209) 523- 0734
HMVL
10- TUO 108-16.1/18. 1 I'N TUOLUMNE COUNTY NEAR LONG BARN ON GEORGE REED, | NC. $1, 301, 666 04/ 23/ 18 0%
10-401604 STATE ROUTE 108 FROM LYONS DAM ROAD 140 EMPI RE AVE $0 05/16/18 0%
CSTP- S108- (053) E TO 0.4 M LE EAST OF VEST LONG BARN %0
--() CONNECTI ON MODESTO CA 95354
PAVEMENT PRESERVATI ON (209)523-0734
HA22
10- TUO- 108-/0 IN MARI POSA, AND TUCLUMNE____ SI ERRA MOUNTAI N CONSTRUCTI ON $3,810,000 04/ 26/ 18 0%
10- 1F6424 COUNTI ES AT VARI OUS LOCATI ONS I NC. $0 05/18/18 0%
TREE REMOVAL 16355 YOSEM TE RD $0
SONORA CA 95370
(415) 830- 0169
10- TUO- 120- 11. 2/ 18. 2 I'N TUOLUMNE AND STANI SLAUS COUNTY,  GEORGE REED, INC. OOLI N DORAN $20, 570, 436 11/ 08/ 17 37%
10- 3A7304 NEAR OAKDALE AND SONORA, FROM WEST OF PO BOX 4760 560 MOUNTAI N RANCH $9, 731, 718 11; 28; 17 47%
ACNH- 000C- (466) E LANCASTER ROAD TO NDGCAS! N CREEK ROAD $3,578,185 10/17/18
-0 BRI DGE. REHABI LI TATE PAV 2’?35?;‘233_00?325352 SAN ANDREAS, CA. 95249
SHOULDER W DENI NG (209) 754- 1017

HA22



State of California Department of Transportation Page 10

Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $234, 393, 015 Completed to Date: $116, 851, 557  Work ThisMonth: $12, 822, 959




Cnty Rt Pm
10- ALP-4-/0
10- AMA- 88-15. 0/ 32. 3
10- AMA- 88-54.0/0
10- AMA- 88-54. 7/ 60. 8
10- AMA- 88-66. 6/ 71. 7
10- CAL-4-43.8/44.3
10- CAL- 4-49. 6/ 58
10- CAL-49-/30. 3
10- CAL- 49- 20. 5/ 25
10- MER-5-8.8/24.9
10- MER-5-25.9/32. 1
10- MER- 33- 13. 2/ 26.
10- MER-59-12.8/13.5
10- MER- 59- 16. 2/ 23
10- MER- 99-13. 1/ 36. 7
10- MER- 99-13. 1/ 36. 7
10- MER-99-13. 3/21.4
10- MER- 99- 15. 1/ 16
10- MER- 99- 15. 8/ 17. 3
10- MER- 99- 35. 9/ 37. 3
10- MER-99-/10. 6
10- MER- 165- 35. 6/ 36. 1

(6]

Statement of Ongoing Contracts - Index

Contract

10- 1F6414
10- 0V9004
10- 14904
10- 0904
10- 0W6004
10- 0F2804
10- 1E4404
10- 1F6404
10- 1H4404
10- 1G3304
10- 1G5004
10-1Gr704
10- 0U5204
10- 1H4304
10- 1E2704
10- 1E27A4
10- 0Y6204
10- 0X6304
10- 0K0214
10- 1C1804
10- 1H8304
10- 0U2904

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- MPA- 140-22. 1/ 25. 3 10- 0G3404
10-SJ-4-2.1/2.1 10- 0P8404
10-SJ-4-14.8/14.8 10- 1H3904
10- SJ-4-20.1/29.5 10- 1F6304
10-SJ-5-1.4/10.5 10- 1E1804
10-SJ-5-1.4/10.5 10- 1E18A4
10-SJ-5-25.8/26.1 10- 0Gr204
10- SJ- 5- 26. 5/ 27 10- 1E8904
10- SJ-5-28.3/0 10- 1F9504
10- SJ-5-32.7/49.8 10- 1Gr904
10-SJ-5-/17.5 10- 1H3804
10-SJ-12-.1/4.4 10- 0G8004
10-SJ-12-17.1/17.7 10- 0Y5504
10- SJ-12-18.7/20.9 10- 1Gr804
10- SJ-99-5.7/9. 4 10- 1H8504
10-SJ-99-8.9/9.5 10- 0E6144
10- SJ-99-18.5/22.9 10- 1G8204
10-SJ-99-/0 10- 1F2704
10- SJ-120-16.8/0 10- 1C6604
10-SJ-132-.4/7.1 10- 0G8204
10- SJ-205-/2.6 10- 1G8104

10- STA-5-/28.1 10- 1H8704

0 0 N N N N NN o oo oo o oo oo o gD



District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- STA-99-/24.7 10- 1H8404 8
10- STA-99-2.3/20.2 10- 0S7804 8
10- STA-99-18.0/19.7 10- 0X5604 8
10- STA-99-20.9/24.7 10- 1C3004 8
10- TOU-49-/6.5 10-1J6704 9
10- TUO 49-12.8/16.5 10- 1F5904 9
10- TUO-49-/6. 4 10- 1G8004 9
10- TUO 108-16.1/18. 1 10- 401604 9
10- TUC 108-/0 10- 1F6424 9
10- TUO 120-11. 2/ 18. 2 10- 3A7304 9

Statement of Ongoing Contracts - Federal Aid

10

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $9, 415, 765
FEDERAL Al D ( PRI MARY) $97, 340, 408
FEDERAL Al D ( SECONDARY) $9, 849, 343
STATE H GHMAY $66, 607, 581

$51, 179, 918

$234, 393, 015

Work Comp

$0

$56, 073, 692
$4, 931, 482
$17, 421, 786
$38, 424, 597
$116, 851, 557




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
10 $5, 978, 588
$5, 978, 588

Work completed this Period:
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